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Grant Number:
B-08-UN-12-0018

Grantee Name:
Seminole County, FL

Grant Amount:
$7,019,514.00

Estimated PI/RL Funds:
$1,299,082.73

Obligation Date: Award Date:

03/31/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$8,318,596.73

Disasters:

NSP

Declaration Number

N/A

$5,549,583.11$21,479.77

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$8,207,726.42

     Program Funds Drawdown

To Date

$7,165,138.68

$8,207,726.42

Overall

$1,188,212.42

$1,190,369.92

Narratives
Areas of Greatest Need:

Based on foreclosure data, the County will initially target the following target areas:
Sanford
Longwood-Winter Springs- Casselberry
Altamonte Area
Winter Park
Acquisition of condos will be avoided as these are not feasible for resale to low income purchasers.

Distribution and and Uses of Funds:

Proposed activities will include acquisition/rehab and resale and financing mechanisms.  Low income targeting will be addressed through
acquisition/rehab and rental of foreclosed properties.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Leo Luttig

$21,479.77 $6,848,665.84Total Funds Drawdown
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$0.00

$0.00

$21,479.77

$1,299,082.73

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $1,299,082.73

Match Contributed

$5,549,583.11

Program Income Received

The financing mechanism did not experience the demand we had anticipated. All but $130,000 of the funds initially
allocated to the financing mechanism activity have been moved to the acquisition/rehab for rental activity. 
The acquisition/rehab/resale activity vendors have been successful in recruiting potential clients for the program;
however, some of the applicants have experienced some difficulties in obtaining credit. Most of the clients credit
problems were able to be solved within a minimal amount of time. Two of the clients were not able to to solve their
credit issues prior to the end of the developer's contract term and were not able to continue with the process.  These
two homes out of the 25 homes that were acquired for eventual resale to income qualified applicants were
transferred to the rental activity. A total of 23 households have been assisted over the life of this activity.
Funds moved to the acquisition/rehab for rental activity were used to acquire and rehabilitate homes for use as
transitional housing. The acquisition/rehab for rental activity has acquired 37 units, 30 of which have been
rehabilitated and rented to low income households at below fair market rents. The remaining 7 acquired units have
been rehabilitated for use as transitional housing. Four of the transitional housing units are occuppied, with the
remaining 3 to be occupied during the next quarter. The need for transitional housing units was identified during the
planning stages of the development of the County's 2010-2014 Consolidated Plan.
An RFP is being prepared in conjunction with the NSP3 program to solicite developers/vendors to complete eligible
projects with the remaining NSP1 funds. There are currently 54 households on the NSP waiting list. Twenty-two of
the 54 waiting list applicants have completed the income certification process.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$385,478.16

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$385,478.16

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,052,927.10

Required

$701,951.40

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,754,878.50 $3,656,798.52

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Acquisition/Rehab/Resale $0.00 $3,718,976.90 $2,325,019.66

002, Acquisition/Rehab for Rental $2,157.50 $3,656,798.52 $2,819,955.60

003, Administration $19,322.27 $701,951.00 $274,607.85

04, Financing Mechanisms $0.00 $130,000.00 $130,000.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,000.00

NSP Only - LMMI Seminole County

Total Projected Budget from All Sources

Match Contributed

$130,000.00

$0.00

$0.00

$0.00

$130,000.00

$130,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

0001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$130,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Purchase subsidies in the form of soft 2nd mortgages in the NSP Program.

Location Description:

NSP Target areas

The financing mechanism is completed. A total of two households were assisted over the life of this activity.

Activity Progress Narrative:

Soft Second Mortgage AssistanceActivity Title:

Project Number:

04

Project Title:

Financing Mechanisms

$130,000.00$0.00Seminole County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $130,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

NSP $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

0 0/1 0/1 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,075,372.65

NSP Only - LMMI Seminole County

Total Projected Budget from All Sources

Match Contributed

$3,075,372.65

$599,218.05

$0.00

$0.00

$2,771,614.15

$2,172,396.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001a

$0.00

$1,199,707.12

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$599,218.05

$0.00

N/A

07/31/2011

$599,218.05

To Date

06/01/2009

Direct Benefit (Households)

$2,771,614.15

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed properties to be used in the resale NSP Program

Location Description:

target areas for the NSP Program

Accomplishment performance measures being reported under the rehabilitation activity of this project.  This activity experienced
no transactions during the quarter. An RFP is being prepared in conjunction with the NSP3 program to solicite
developers/vendors for this activity.

Activity Progress Narrative:

Acquisition for ResaleActivity Title:

Project Number:

001

Project Title:

Acquisition/Rehab/Resale

$2,172,396.10$0.00Seminole County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,172,396.10
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

NSP $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/25# of Housing Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/20 0/25# of Households 0 0 0

0 0/5 0/20 0/25# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$643,604.25

NSP Only - LMMI Seminole County

Total Projected Budget from All Sources

Match Contributed

$643,604.25

$298,311.62

$0.00

$0.00

$450,935.18

$152,623.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001b

$0.00

$99,375.61

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$298,311.62

$0.00

N/A

07/31/2010

$298,311.62

To Date

07/01/2009

Direct Benefit (Households)

$450,935.18

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation single family units through the NSP.

Location Description:

Seminole County NSP Target Areas.

This activity experienced no transactions during the quarter. An RFP is being prepared in conjunction with the NSP3 program to
solicite developers/vendors for this activity.

Activity Progress Narrative:

Rehabilitation of foreclosed propertiesActivity Title:

Project Number:

001

Project Title:

Acquisition/Rehab/Resale

$152,623.56$0.00Seminole County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

23/25# of Housing Units 0

23/25# of Singlefamily Units 0

$0.00     Program Funds Drawdown $152,623.56
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

NSP $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 16/20 23/25# of Households 0 0 86.96

0 4/5 16/20 23/25# Owner Households 0 0 86.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,985,209.53

NSP Only - LH - 25% Set-Aside Seminole County

Total Projected Budget from All Sources

Match Contributed

$2,985,209.53

$179,093.76

$0.00

$0.00

$2,489,524.90

$2,310,431.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

002a

$2,157.50

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$179,093.76

$0.00

N/A

07/31/2011

$181,251.26

To Date

06/01/2009

Direct Benefit (Households)

$2,489,524.90

Total Funds Expended

Responsible Organization:

$2,157.50

Acquisition - general Under Way

Activity Description:

Acquisition of properties for rental targeted to low income persons

Location Description:

Designated target areas for NSP Program

Accomplishment performance measures are being reported under the rehabilitation activity of this project.  A total of 30 homes
were acquired, rehabilitated and rented to low income households at below market rates. An additional 7 homes were were
acquired and rehabilitated for use as transitional housing.
An RFP is being prepared in conjunction with the NSP3 program to solicite developers/vendors for this activity.

Activity Progress Narrative:

Acquisition for RentalActivity Title:

Project Number:

002

Project Title:

Acquisition/Rehab for Rental

$2,310,431.14$2,157.50Seminole County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$2,157.50     Program Funds Drawdown $2,310,431.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/32# of Housing Units 0

0/32# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/2 0/32# of Households 0 0 0

0 0/30 0/2 0/32# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$671,588.99

NSP Only - LH - 25% Set-Aside Seminole County

Total Projected Budget from All Sources

Match Contributed

$671,588.99

$111,588.99

$0.00

$0.00

$621,113.45

$509,524.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

002b

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$111,588.99

$0.00

N/A

06/30/2010

$111,588.99

To Date

07/01/2009

Direct Benefit (Households)

$621,113.45

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed properties to use as rental properties for low income households.

Location Description:

Seminole County NSP Target Areas.

A total of 30 units have been acquired and rehabilitated since the beginning of the program and rented to income qualifying
tenants at below market rates. An additional 7 acquired units have completed rehabilitation and will be used as transitional
housing or below market rate rental units. Four of the transitional housing units are occupied, with the remaining 3 expected to
be occupied during the next quarter.

An RFP is being prepared in conjunction with the NSP3 program to solicite developers/vendors for this activity.

>

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

002

Project Title:

Acquisition/Rehab for Rental

$509,524.46$0.00Seminole County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $509,524.46
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Activity Locations
Address County State ZipCity Status / Accept

Florida512 San Gabriel Ct 32708-2509Winter Springs Match / Y

Florida108 Deer Song Dr 32708-5810Winter Springs Match / Y

Other Funding Sources Amount

NSP $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

34/32# of Properties 2

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Housing Units 0

0/32# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 33/30 1/2 34/32# of Households 2 2 100.00

0 33/30 1/2 34/32# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$701,951.00

N/A Seminole County

Total Projected Budget from All Sources

Match Contributed

$701,951.00

$0.00

$0.00

$0.00

$701,951.00

$274,607.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

00301

$19,322.27

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$110,870.31

$0.00

N/A

07/31/2010

$0.00

To Date

06/01/2009

N/A

$385,478.16

Total Funds Expended

Responsible Organization:

$19,322.27

Administration Under Way

Activity Description:

Program Admin for NSP

Location Description:

N/A

This activity funds NSP related staff costs, costs associated with properties reviewed but not selected for acquisition, and other
program administation.

Activity Progress Narrative:

General AdminActivity Title:

Project Number:

003

Project Title:

Administration

$274,607.85$19,322.27Seminole County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,322.27     Program Funds Drawdown $274,607.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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